U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Warren Steel Holdings - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #8

To:
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Date:

Progress

Warren Steel Holdings

C5AV

Warren, OH

Latitude: 41.2629796 Longitude: -80.7990185

Mark Johnson, ATSDR

Jodi Billman-Kotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason El-Zein, U.S. EPA
HQ EOC, U.S. EPA

John Glover, U.S. EPA
Frank Zingales, OEPA

Mike Eberle, Ohio EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

Stephen Wolfe, OSC
7/23/2018

Reporting Period: 7/16/2018 through 7/20/2016

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018
Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608
ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action

NOTE: POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description

WSH is a former 400-acre steel manufacturing facility. The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016. EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site. EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 1-2 standard units and 14 standard units. A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm. Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River. No data is available on whether or not the transformers contain oil/pcb oil. EPA will



investigate the transformers as part of the Removal Action and handle appropriately.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil. The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste. Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

During the week of July 16th, 2018 ERRS consolidated partial containers of wastes into the respective
waste streams. All Request for Bids for Transportation and Disposal was sent to sub-contractors and bids
were analyzed as received. ERRS relocated the wastes from the waste water treatment area to the main
part of the facility.

Throughout the week, ERRS cut up empty drums for disposal.

On Thursday July 19th, a representative from Airgas was on site and retrieved 38 of their cylinders for
recycling. A representative from Praxair was on site and removed 13 of their cylinders for recycling.

On Friday, July 20th, a representative from ESSIX Resources was on site and removed 10 supersaks of
silica sand for re-use.

START provided air monitoring and oversight support throughout the week as needed

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics
Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal
Bulk Solids Solid 22 tons NA re-use NA
Bulk Solids Solid 15 tons NA re-use NA
Cylinders Solid 38 NA recycling | Airgas
Cylinders Solid 10 NA recycling Praxair

2.2 Planning Section
2.2.1 Anticipated Activities

T&D of waste

Drain pcb contaminated transformers
consolidate HILTI strips (used/unused)
2.2.1.1 Planned Response Activities

Disposal activities are expected to begin the week of July 15, 2018

2.2.1.2 Next Steps

2.2.2 Issues

Disposal Quotes for partially unused HILTI strips were received and were high. ERRS will process the strips
separating used from unused to consolidate and save funding.

One tote of sulfuric acid was discovered to be leaking (minor) prior to relocating the tote from the waste
water treatment plant to the main facility. ERRS wrapped the tote in plastic sheeting and left it in place to
transfer the contents into a new tote.

2.3 Logistics Section
ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions. A delivery order was issued to ERRS for $300,000 to begin response
actions.

On May 22 the ERRS Ceiling was increased to $425,000.



On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000
(new ceiling $675,000)

Estimated Costs *

Total To %
Budgeted Date Remaining |Remaining

Extramural Costs

ERRS - Cleanup Contractor ‘ $425,000.00 I $320,000.00 | $105,000.00 | 24.71%

TAT/START ‘ $43,850.00‘ $25,ooo.oo| $18,850.00| 42.99%

Intramural Costs

Total Site Costs ‘ $468,850.00‘ $345,000.00‘ $123,850.00‘ 26.42%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies
OSC Steve Wolfe

4. Personnel On Site

1 EPA
1 START
5 ERRS

5. Definition of Terms
No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/\WSH

6.2 Reporting Schedule

7. Situational Reference Materials
NCP and CERCLA.



